
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/04/2019

ESTIMATE SUMMARY 08:36:20

CONTID: C20964         ESTIMATE NO: 0008 FINL 2005

PCN: 20964-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 S TRINIDAD RESURF & FRONTA PERCENT TIME:

PROJECT NO: IM025A-037                    

I25 S TRINIDAD RESURFACE & FRONTAGE ROAD

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,146,763.01 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,333,761.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 80,006.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.10

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

0.00

0.00

80,006.42

$

$

$

$

6,146,763.02

0.00

6,146,763.02

0.00

6,146,763.02

0.00

0.00

6,146,763.02

0.00

AMOUNT DUE 6,146,763.02 80,006.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 80,006.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

301.0 TIME ALLOW: 11/1/2018 ??:??:??

ORIG TIME ALLOW: 10/4/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/27/2017

04/02/2017

10/23/2018

10/23/2018

02/04/2019

11/30/2017

12/06/2017

12/27/2017

12/27/2017
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PCN: 20964-BID    ESTIMATE RUN 02/04/2019

PROJECT: IM025A-037                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

8,509.681.000

0.00

1.000

L S 

8,509.68000

0010 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

710.501.000

0.00

1.000

L S 

710.50000

0015 *Removal of Embankment Protector Type 3 6.000

0.000

202-00023  
 

2,740.506.000

0.00

6.000

EACH

456.75000

0020 *Removal of Embankment Protector Type 5 5.000

0.000

202-00024  
 

2,385.255.000

0.00

5.000

EACH

477.05000

0025 *Removal of Delineator 435.000

0.000

202-00090  
 

2,218.50435.000

0.00

435.000

EACH

5.10000

0030 Grinding And Texturing Concrete Pavement 183.000

0.000

202-00170  
 

4,575.00183.000

0.00

183.000

SY  

25.00000

0031 Grinding And Texturing Conc Pvmt CMO #8 501.000

0.000

202-00170  
 

12,525.00501.000

0.00

501.000

SY  

25.00000

0033 Rem Curb Curb Type 6 (Section M)(Concrete) 4,962.000

0.000

202-00201  
 

57,757.684,962.000

0.00

4,962.000

LF  

11.64000

0035 *Removal of Concrete Pavement 56.000

0.000

202-00210  
 

1,500.2456.000

0.00

56.000

SY  

26.79000

0036 Rem Conc Pavement CMO #8 286.000

0.000

202-00210  
 

7,661.94286.000

0.00

286.000

SY  

26.79000

0040 *Removal of Asphalt Mat 49.000

0.000

202-00220  
 

343.0049.000

0.00

49.000

SY  

7.00000
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PCN: 20964-BID    ESTIMATE RUN 02/04/2019

PROJECT: IM025A-037                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0041 Rem Asphalt Mat CMO #8 156.000

0.000

202-00220  
 

1,092.00156.000

0.00

156.000

SY  

7.00000

0045 *Removal of Asphalt Mat (Planing) 270,912.000

0.000

202-00240  
 

373,858.56270,912.000

0.00

270,912.000

SY  

1.38000

0050 *Removal of Ground Sign 1.000

0.000

202-00810  
 

178.501.000

0.00

1.000

EACH

178.50000

0055 *Removal of Sign Panel 14.000

0.000

202-00821  
 

571.2014.000

0.00

14.000

EACH

40.80000

0060 *Removal of Pull Box 2.000

0.000

202-00827  
 

1,020.002.000

0.00

2.000

EACH

510.00000

0065 Removal of Impact Attenuator 6.000

0.000

202-00895  
 

1,171.086.000

0.00

6.000

EACH

195.18000

0070 *Removal of Guardrail Type 3 12,097.000

0.000

202-01130  
 

50,081.5812,097.000

0.00

12,097.000

LF  

4.14000

0075 *Removal of Guardrail Type 7 60.000

0.000

202-01170  
 

3,654.0060.000

0.00

60.000

LF  

60.90000

0080 *Removal of End Anchorage 42.000

0.000

202-01300  
 

8,908.2042.000

0.00

42.000

EACH

212.10000

0085 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

4,139.70000

0090 Unclassified Excavation (Complete In Place) 555.000

0.000

203-00010  
 

7,298.25555.000

0.00

555.000

CY  

13.15000
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PCN: 20964-BID    ESTIMATE RUN 02/04/2019

PROJECT: IM025A-037                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0091 Uncl Excav (CIP) CMO #8 52.000

0.000

203-00010  
 

683.8052.000

0.00

52.000

CY  

13.15000

0095 Embankment Material (Complete In Place) 5.000

0.000

203-00060  
 

1,250.005.000

0.00

5.000

CY  

250.00000

0100 *Filter Material (Class A) 357.000

0.000

206-00510  
 

21,380.73357.000

0.00

357.000

CY  

59.89000

0105 Topsoil 305.000

0.000

207-00205  
 

8,460.70305.000

0.00

305.000

CY  

27.74000

0110 Erosion Log Type 2 (12 Inch) 510.000

0.000

208-00008  
 

2,550.00510.000

0.00

510.000

LF  

5.00000

0115 Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

0.000

LF  

7.00000

0120 Aggregate Bag 845.000

0.000

208-00035  
 

8,450.00845.000

0.00

845.000

LF  

10.00000

0125 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,522.501.000

0.00

1.000

EACH

1,522.50000

0130 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

75.00000

0140 Removal and Disposal of Sediment (Equipment) 112.000

0.000

208-00105  
 

11,200.00112.000

0.00

112.000

HOUR

100.00000
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PCN: 20964-BID    ESTIMATE RUN 02/04/2019

PROJECT: IM025A-037                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 Erosion Control Management 27.000

0.000

208-00207  
 

2,700.0027.000

0.00

27.000

DAY 

100.00000

0146 Erosion Control Management CMO #8 7.000

0.000

208-00207  
 

700.007.000

0.00

7.000

DAY 

100.00000

0150 *Reset Sign Panel 2.000

0.000

210-00815  
 

244.802.000

0.00

2.000

EACH

122.40000

0155 *Modify Inlet 4.000

0.000

210-04020  
 

7,105.004.000

0.00

4.000

EACH

1,776.25000

0160 *Modify Guardrail 1,062.000

0.000

210-04030  
 

14,538.781,062.000

0.00

1,062.000

LF  

13.69000

0165 Seeding (Native) 0.600

0.000

212-00006  
 

1,800.000.600

0.00

0.600

ACRE

3,000.00000

0170 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

368.000

0.000

216-00201  
 

3,680.00368.000

0.00

368.000

SY  

10.00000

0175 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

100.00000

0180 Aggregate Base Course (Class 6) 20.000

0.000

304-06007  
 

1,000.0020.000

0.00

20.000

CY  

50.00000

0181 ABC (CL 6) CMO #8 147.000

0.000

304-06007  
 

7,350.00147.000

0.00

147.000

CY  

50.00000

0185 Aggregate Base Course (Shoulder Material) 2,622.000

0.000

304-08002  
 

109,861.802,622.000

0.00

2,622.000

CY  

41.90000
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PCN: 20964-BID    ESTIMATE RUN 02/04/2019

PROJECT: IM025A-037                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 Hot Mix Asphalt (Patching) (Asphalt) 133.710

0.000

403-00720  
 

17,164.35133.710

0.00

133.710

TON 

128.37000

0191 HMA (Patching) (Asph) CMO #8 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

128.37000

0195 Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 37,471.080

0.000

403-34821  
 

3,044,899.9637,471.080

0.00

37,471.080

TON 

81.26000

0196 Adj Structure 5.000

0.000

210-04000  
 

10,000.005.000

0.00

5.000

EACH

2,000.00000

0200 Emulsified Asphalt (Slow-Setting) 21,261.000

0.000

411-10255  
 

65,696.4921,261.000

0.00

21,261.000

GAL 

3.09000

0201 Conc Pvmt (12 In) CMO #8 442.000

0.000

412-01200  
 

79,560.00442.000

0.00

442.000

SY  

180.00000

0205 *Geotextile (Erosion Control) (Class 1) 11.000

0.000

420-00102  
 

390.8311.000

0.00

11.000

SY  

35.53000

0210 *Geotextile (Drainage) (Class 3) 2,773.000

0.000

420-00114  
 

8,457.652,773.000

0.00

2,773.000

SY  

3.05000

0215 *Riprap (12 Inch) 8.000

0.000

506-00212  
 

3,451.048.000

0.00

8.000

CY  

431.38000

0220 Bituminous Slope and Ditch Paving (Asphalt) 2.000

0.000

507-00400  
 

1,400.002.000

0.00

2.000

TON 

700.00000

0225 *Concrete Class E 33.000

0.000

601-04000  
 

22,441.6533.000

0.00

33.000

CY  

680.05000
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PCN: 20964-BID    ESTIMATE RUN 02/04/2019

PROJECT: IM025A-037                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *18 Inch Reinforced Concrete Pipe (Complete In Place) 64.000

0.000

603-01185  
 

10,069.1264.000

0.00

64.000

LF  

157.33000

0235 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,725.501.000

0.00

1.000

EACH

1,725.50000

0240 *18 Inch Corrugated Steel Pipe 10.000

0.000

603-10180  
 

2,689.8010.000

0.00

10.000

LF  

268.98000

0245 *12 Inch Steel End Section 1.000

0.000

603-30012  
 

507.501.000

0.00

1.000

EACH

507.50000

0250 *Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

4,263.001.000

0.00

1.000

EACH

4,263.00000

0255 *12 Inch Slotted Pipe Inlet 14.000

0.000

604-51012  
 

5,541.9014.000

0.00

14.000

LF  

395.85000

0260 *18 Inch Slotted Pipe Inlet 19.000

0.000

604-51018  
 

8,099.7019.000

0.00

19.000

LF  

426.30000

0265 *8 Inch Perforated Pipe Underdrain 2,269.000

0.000

605-00080  
 

70,248.242,269.000

0.00

2,269.000

LF  

30.96000

0270 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

20.60000

0271 *Guardrail Type 3 (6-3 Post Spacing) MGS Price vs Old 
Standard Price

15,314.000

0.000

606-00301  
 

382,850.0015,314.000

0.00

15,314.000

LF  

25.00000

0275 *Guardrail Type 7 (Style CA) 60.000

0.000

606-00710  
 

13,398.0060.000

0.00

60.000

LF  

223.30000
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PCN: 20964-BID    ESTIMATE RUN 02/04/2019

PROJECT: IM025A-037                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0276 Added Item (Dollar)/ -1,071.840

0.000

900-00006  
 

-1,071.84-1,071.840

0.00

-1,071.840

DOL 

1.00000

0280 *End Anchorage Type 3D 20.000

0.000

606-01340  
 

22,260.4020.000

0.00

20.000

EACH

1,113.02000

0285 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

1,796.79000

0286 *Transition Type 3G Unit price for 2018 Standard 3.000

0.000

606-01370  
 

9,186.003.000

0.00

3.000

EACH

3,062.00000

0290 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

1,035.25000

0291 *Transition Type 3H MGS Unit Price not Old Standard 3.000

0.000

606-01380  
 

4,005.003.000

0.00

3.000

EACH

1,335.00000

0295 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

1,233.211.000

0.00

1.000

EACH

1,233.21000

0300 *Median Terminal 5.000

0.000

606-01460  
 

21,826.105.000

0.00

5.000

EACH

4,365.22000

0305 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2,432.081.000

0.00

1.000

EACH

2,432.08000

0310 *End Anchorage (Flared) 20.000

0.000

606-02005  
 

37,289.2020.000

0.00

20.000

EACH

1,864.46000

0315 *Tensioned Cable Barrier (TL-4) 530.000

0.000

606-20014  
 

13,329.50530.000

0.00

530.000

LF  

25.15000
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PCN: 20964-BID    ESTIMATE RUN 02/04/2019

PROJECT: IM025A-037                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *End Anchorage (Tensioned Cable Barrier) 2.000

0.000

606-21010  
 

22,292.722.000

0.00

2.000

EACH

11,146.36000

0325 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0330 Curb Type 6 (Section M) 74.000

0.000

609-60011  
 

1,110.0074.000

0.00

74.000

LF  

15.00000

0335 *Curb (Composite Material) 5,183.000

0.000

609-70040  
 

29,335.785,183.000

0.00

5,183.000

LF  

5.66000

0340 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

22.44000

0345 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

24.48000

0350 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

24.48000

0355 *Delineator (Flexible) (Type I) 504.000

0.000

612-00041  
 

33,415.20504.000

0.00

504.000

EACH

66.30000

0360 *Delineator (Flexible) (Type II) 86.000

0.000

612-00042  
 

6,140.4086.000

0.00

86.000

EACH

71.40000

0365 *Delineator (Flexible) (Type III) 135.000

0.000

612-00043  
 

9,639.00135.000

0.00

135.000

EACH

71.40000

0370 *2 Inch Electrical Conduit (Plastic) 80.000

0.000

613-01200  
 

1,958.4080.000

0.00

80.000

LF  

24.48000
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PCN: 20964-BID    ESTIMATE RUN 02/04/2019

PROJECT: IM025A-037                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Pull Box (Special) 5.000

0.000

613-07000  
 

4,462.505.000

0.00

5.000

EACH

892.50000

0380 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

1,045.501.000

0.00

1.000

EACH

1,045.50000

0385 *Sign Panel (Class I) 22.000

0.000

614-00011  
 

493.6822.000

0.00

22.000

SF  

22.44000

0390 *Sign Panel (Class II) 158.000

0.000

614-00012  
 

3,867.84158.000

0.00

158.000

SF  

24.48000

0395 *Sign Panel (Class III) 28.000

0.000

614-00013  
 

999.6028.000

0.00

28.000

SF  

35.70000

0400 *Steel Sign Post (2.5x2.5 Inch Tubing) 10.000

0.000

614-00220  
 

122.4010.000

0.00

10.000

LF  

12.24000

0405 *Loop Detector Wire 1,650.000

0.000

614-72875  
 

17,671.501,650.000

0.00

1,650.000

LF  

10.71000

0410 *Piezo (Electric) (Class II) 6.000

0.000

614-73005  
 

19,278.006.000

0.00

6.000

EACH

3,213.00000

0415 *Rumble Strip (Grinding)(Asphalt) 73,584.000

0.000

614-80391  
 

4,415.0473,584.000

0.00

73,584.000

LF  

0.06000

0420 *Weigh-In-Motion Station (Type III) 1.000

0.000

614-86733  
 

144,330.001.000

0.00

1.000

L S 

144,330.00000

0425 Embankment Protector (Special) 13.000

0.000

615-00150  
 

4,354.3513.000

0.00

13.000

EACH

334.95000
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PCN: 20964-BID    ESTIMATE RUN 02/04/2019

PROJECT: IM025A-037                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Construction Surveying 1.000

0.000

625-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0435 *Mobilization 1.000

0.000

626-00000  
 

250,000.001.000

0.00

1.000

L S 

250,000.00000

0436 Mobilization (w/o Autopay) CMO #8, ACM CONSTRUCTION, 
LLC

1.000

0.000

626-00100  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0437 Mobilization (w/o Autopay) CMO #8, ARROW ELECTRIC 
SERVICE, INC.

1.000

0.000

626-00100  
 

2,710.031.000

0.00

1.000

L S 

2,710.03000

0438 Mobilization (w/o Autopay) CMO# 8, TLM CONSTRUCTORS 1.000

0.000

626-00100  
 

11,988.751.000

0.00

1.000

L S 

11,988.75000

0439 Mobilization (w/o Autopay) CMO #8, KOLBE STRIPING, 
INC.

1.000

0.000

626-00100  
 

871.101.000

0.00

1.000

L S 

871.10000

0440 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

0441 Mobilization (w/o Autopay) CMO #8, INTERNATIONAL ROAD 
DYNAMICS

1.000

0.000

626-00100  
 

1,748.001.000

0.00

1.000

L S 

1,748.00000

0442 Public Info Services (Tier III) CMO #8 1.000

0.000

626-01103  
 

2,499.901.000

0.00

1.000

L S 

2,499.90000

0445 *Modified Epoxy Pavement Marking(Inlaid) 553.000

0.000

627-00009  
 

61,742.45553.000

0.00

553.000

GAL 

111.65000

0446 Mod Epoxy (Inlaid) CMO #8 3.000

0.000

627-00009  
 

334.953.000

0.00

3.000

GAL 

111.65000



CONTID: C20964         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20964-BID    ESTIMATE RUN 02/04/2019

PROJECT: IM025A-037                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Pavement Marking Paint (Low VOC Solvent Base) 1,803.000

0.000

627-00012  
 

100,661.491,803.000

0.00

1,803.000

GAL 

55.83000

0455 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 4,807.000

0.000

627-01010  
 

68,307.474,807.000

0.00

4,807.000

SF  

14.21000

0456 Preform Plastic Pvmt Mkg (TY I)(Inlaid) CMO #8 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

14.21000

0460 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

236.000

0.000

627-30405  
 

8,864.16236.000

0.00

236.000

SF  

37.56000

0465 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

120.000

0.000

627-30407  
 

3,045.60120.000

0.00

120.000

SF  

25.38000

0470 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

283.000

0.000

627-30411  
 

4,740.25283.000

0.00

283.000

SF  

16.75000

0475 *Flagging 2,900.000

0.000

630-00000  
 

62,727.002,900.000

0.00

2,900.000

HOUR

21.63000

0480 *Traffic Control Inspection 46.000

0.000

630-00007  
 

6,870.1046.000

0.00

46.000

DAY 

149.35000

0481 Traf Ctrl Inspection CMO #8 14.000

0.000

630-00007  
 

2,090.9014.000

0.00

14.000

DAY 

149.35000

0485 *Traffic Control Management 107.000

0.000

630-00012  
 

104,148.45107.000

0.00

107.000

DAY 

973.35000

0486 Traf Ctrl Mgmt CMO #8 24.000

0.000

630-00012  
 

23,360.4024.000

0.00

24.000

DAY 

973.35000
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REF
NO.
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NO.
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD

08:36:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Flashing Beacon (Portable) 8.000

0.000

630-80001  
 

4,120.008.000

0.00

8.000

EACH

515.00000

0491 Flash Beacon (Port) CMO #8 4.000

0.000

630-80001  
 

396.004.000

0.00

4.000

EACH

99.00000

0495 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

309.002.000

0.00

2.000

EACH

154.50000

0500 *Construction Traffic Sign (Panel Size A) 31.000

0.000

630-80341  
 

319.3031.000

0.00

31.000

EACH

10.30000

0501 Const Traf Sign (A) CMO #8 4.000

0.000

630-80341  
 

41.204.000

0.00

4.000

EACH

10.30000

0505 *Construction Traffic Sign (Panel Size B) 100.000

0.000

630-80342  
 

1,545.00100.000

0.00

100.000

EACH

15.45000

0506 Const Traf Sign (B) CMO #8 6.000

0.000

630-80342  
 

92.706.000

0.00

6.000

EACH

15.45000

0510 *Construction Traffic Sign (Panel Size C) 34.000

0.000

630-80343  
 

525.3034.000

0.00

34.000

EACH

15.45000

0511 Const Traf Sign (C) CMO #8 14.000

0.000

630-80343  
 

216.3014.000

0.00

14.000

EACH

15.45000

0515 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

24,720.004.000

0.00

4.000

EACH

6,180.00000

0516 Port Mesg Panel CMO #8 1.000

0.000

630-80355  
 

1,188.601.000

0.00

1.000

EACH

1,188.60000
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NO.
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0520 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.000

0.000

630-80358  
 

12,360.003.000

0.00

3.000

EACH

4,120.00000

0521 Flash Arrow Panel (C Ty) CMO #8 1.000

0.000

630-80358  
 

792.301.000

0.00

1.000

EACH

792.30000

0525 *Drum Channelizing Device 100.000

0.000

630-80360  
 

1,030.00100.000

0.00

100.000

EACH

10.30000

0530 *Drum Channelizing Device (With Light) (Flashing) 63.000

0.000

630-80363  
 

1,297.8063.000

0.00

63.000

EACH

20.60000

0531 Drum Channel Dev (Light) (F) CMO #8 30.000

0.000

630-80363  
 

618.0030.000

0.00

30.000

EACH

20.60000

0532 Conc Barrier (Temp) CMO #8 564.000

0.000

630-80370  
 

17,512.20564.000

0.00

564.000

LF  

31.05000

0535 *Traffic Cone 400.000

0.000

630-80380  
 

412.00400.000

0.00

400.000

EACH

1.03000

0536 Traffic Cone CMO #8 110.000

0.000

630-80380  
 

113.30110.000

0.00

110.000

EACH

1.03000

0540 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

72,100.002.000

0.00

2.000

EACH

36,050.00000

0545 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0550 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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NO.
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QTY THIS PERIOD
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0555 F/A Fuel Cost Adjustment 8,405.650

0.000

700-70016  
 

8,405.658,405.650

0.00

8,405.650

F A 

1.00000

0560 F/A Roadway Smoothness Incentive 83,021.170

0.000

700-70018  
 

83,021.1783,021.170

0.00

83,021.170

F A 

1.00000

0565 F/A Asphalt Cement Cost Adjustment -5,181.480

0.000

700-70019  
 

-5,181.48-5,181.480

0.00

-5,181.480

F A 

1.00000

0570 F/A On-The-Job Trainee 2,000.000

0.000

700-70023  
 

2,000.002,000.000

0.00

2,000.000

F A 

1.00000

0575 F/A Quality Incentive Payment 45,679.670

0.000

700-70025  
 

45,679.6745,679.670

0.00

45,679.670

F A 

1.00000

0580 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0585 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0586 Added Item (Dollar)/ CMO #8, APC CONSTRUCTION 15,986.040

0.000

900-00006  
 

15,986.0415,986.040

0.00

15,986.040

DOL 

1.00000

CAT 5,972,346.110.005,972,346.11CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0590 *Removal of Portions of Present Structure (Class 2) 211.000

0.000

202-00453  
 

62,107.85211.000

0.00

211.000

SY  

294.35000

0595 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

659.75000
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REF
NO.
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NO.
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PREV QTY/
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QTY TO DATE
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PERIOD
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CUMULATIVE
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CAT NO0300 STRUCTURES 

0600 *Removal of Portions of Present Structure 19.000

0.000

202-00503  
 

6,942.6019.000

0.00

19.000

SY  

365.40000

0605 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

53.29000

0606 *Concrete (Patching) 22.500

0.000

601-06100  
 

32,373.6822.500

0.00

22.500

CY  

1,438.83000

0610 *Galvanic Anodes 622.000

0.000

601-51005  
 

19,257.12622.000

0.00

622.000

EACH

30.96000

0615 *Reinforcing Steel 171.000

0.000

602-00000  
 

1,735.65171.000

0.00

171.000

LB  

10.15000

CAT 122,416.900.00122,416.90CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 *Field Office (Class 2) 1.000

0.000

620-00002  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0625 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0630 *Sanitary Facility 2.000

0.000

620-00020  
 

15,000.002.000

0.00

2.000

EACH

7,500.00000

CAT 52,000.000.0052,000.00CURRENT AMT0400 $ $ $

$ 6,146,763.010.00$6,146,763.01$CURRENT AMTPROJECT TOTAL


